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ESTIMATE RUN 03/14/2005

ESTIMATE SUMMARY 15:44:42

CONTID: C14828 ESTIMATE NO: 0006 FINL 2002

PCN: 14828-BID COFRS REPORTING CATEGORY: 5

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US160 South Fork Joint Seal PERCENT TIME:

PROJECT NO: NH 1602-101

US160 South Fork Joint Seal

NAME OF ROAD: 160A

PROJECT COUNTIES: RIO GRANDE

CONTRACTOR:

NEW DESIGN CONSTRUCTION COMPANY PAY PERIOD ENDING 03/14/2005 DATE TIME STARTED 06/10/2004

2350 E. 70TH AVE. DATE LET 05/13/2004 DATE WORK BEGAN 07/19/2004

P.O. BOX 358 DATE AWARDED 05/17/2004 DATE TIME STOPPED 09/29/2004

DATE CONTRACT EXECUTED 06/10/2004 DATE ACCEPTED 09/29/2004

DENVER CO 80229 303-286-8500 DATE NOTICE TO PROCEED 06/10/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 409,722.06 PARTICIPATING $ $ -87.04

AWARD PROJECT AMT: 434,048.22 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 220.68

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

95.56

43.0 TIME ALLOW:

ORIG TIME ALLOW:

45 WORK DAYS

WORK DAYS45

100.00%

0.00

-87.04

-87.04

133.64

$

$

$

$

409,722.06

0.00

409,722.06

0.00

409,722.06

0.00

0.00

409,722.06

0.00

AMOUNT DUE 409,722.06 133.64

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 133.64

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 14828-BID ESTIMATE RUN 03/14/2005

PROJECT: NH 1602-101 ESTIMATE NO: 0006 15:44:42

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CONCRETE WASHOUT STRUCTURE 1.000 1.000

EACH 0.000 0.00

850.00000 1.000 850.00

208-00045

0010 *PARTIAL DEPTH REPAIR OF CONCRETE PAVEMENT 264.000 264.000

SF 0.000 0.00

54.00000 264.000 14,256.00

412-05000

0015 *SAWING AND SEALING CONCRETE PAVEMENT JOINTS /FINAL 
CORRECTION

182,180.000 182,248.000

LF -68.000 -87.04

1.28000 182,180.000 233,190.40

412-14000

0020 *ROUTING AND SEALING CONCRETE PAVEMENT CRACKS 13,311.000 13,311.000

LF 0.000 0.00

3.23000 13,311.000 42,994.53

412-15000

0025 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

70,000.00000 1.000 70,000.00

626-00000

0030 PUBLIC INFORMATION SERVICES 1.000 1.000

L S 0.000 0.00

754.00000 1.000 754.00

626-01000

0035 *FLAGGING 689.000 689.000

HOUR 0.000 0.00

20.00000 689.000 13,780.00

630-00000

0040 *TRAFFIC CONTROL MANAGEMENT 34.000 34.000

DAY 0.000 0.00

415.00000 34.000 14,110.00

630-00012

0045 *FLASHING BEACON (PORTABLE) 3.000 3.000

EACH 0.000 0.00

529.00000 3.000 1,587.00

630-80001

0050 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 6.000 6.000

EACH 0.000 0.00

11.00000 6.000 66.00

630-80341

0055 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 33.000 33.000

EACH 0.000 0.00

21.00000 33.000 693.00

630-80342



CONTID: C14828 COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 14828-BID ESTIMATE RUN 03/14/2005

PROJECT: NH 1602-101 ESTIMATE NO: 0006 15:44:42

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 6.000 6.000

EACH 0.000 0.00

27.00000 6.000 162.00

630-80343

0065 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B
TYPE) 

2.000 2.000

EACH 0.000 0.00

430.00000 2.000 860.00

630-80357

0070 *DRUM CHANNELIZING DEVICE 58.000 58.000

EACH 0.000 0.00

22.00000 58.000 1,276.00

630-80360

0075 *PORTABLE MESSAGE SIGN PANEL (STATE FURNISHED) 1.000 1.000

EACH 0.000 0.00

160.00000 1.000 160.00

630-80365

0080 *TRAFFIC CONE 250.000 250.000

EACH 0.000 0.00

7.50000 250.000 1,875.00

630-80380

0085 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0090 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

0095 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

0105 ADDED ITEM (LUMP SUM)/ MCR 1 - FREIGHT CHARGES FOR HOT
POUR SEALANT

1.000 1.000

L S 0.000 0.00

3,441.50000 1.000 3,441.50

900-00014

0110 ADDED ITEM (LUMP SUM)/ MCR 2 - RESTOCKING FEE FOR 
UNUSED SILICONE SEALANT

1.000 1.000

L S 0.000 0.00

1,437.50000 1.000 1,437.50

900-00014
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PCN: 14828-BID ESTIMATE RUN 03/14/2005

PROJECT: NH 1602-101 ESTIMATE NO: 0006 15:44:42

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 ADDED ITEM (LUMP SUM)/ MCR #3 - HOT POUR SEALANT 
PLACEMENT

1.000 1.000

L S 0.000 0.00

7,544.13000 1.000 7,544.13

900-00014

CAT 0200 $-87.04 409,037.06CURRENT AMT 409,037.06 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0100 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

685.00000 1.000 685.00

620-00020

CAT 0400 $0.00 685.00CURRENT AMT 685.00 $$

PROJECT TOTAL -87.04 $ 409,722.06CURRENT AMT 409,722.06 $$


